Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

Texas

’ FORMERLY USED DEFENSE SITES- PANTEX PLANT / TX69799F655100 NPL Progressin FY98
Refer to page A-154
Siteswith Response Complete | 0 Investigation 1 2 1 $4,005 $500 $710 $415 [ Fy o1 $500
o High 0 Interim Actions 1) 0(0) $1,243 $0 $0 $0 EY02 $350
Sitesin Medium 1 Design 0 0 3 $0 $0 $0 $0
Progress FYO03 $700| Progr ess Planned for FY99-FY00
Low 0 RA-C 1 0 2 $157 $50 $0 $0
-Relative Risk Evoa 250 Refer to page A-154
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0
NotRequired | 3 LTM 0 0 2 $0 $0 $0 $0|| FYO05 $709
Total Number of Sites 4 Total $5,405 $550 $710 $415 || FY 99-2026** $9,523
’ FORMERLY USED DEFENSE SITES- PERRIN AFB / TX69799F654900 Progressin FY98
Completed Risk-Based Assessment at Bldg 205 and 5402.
Siteswith Response Complete 1 Investigation 3 0 0 $1,335 $122 $0 $0 | Fyo1 $128 | Obtained closure of UST site. Continued with the RI/FS.
- - - Negotiated contract for removal of the ASTs.
o High 1 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $131
Sitesin Medium 0 Design 2 0 0 $244 $9 $0 $0
Progress FYO03 $134| Progress Planned for FY99-FY00
-Reative Risk Low 0 RA-C 1 0 1 $2,156 %0 $439 %0 Continue with the RI/FS. Award RA-C contract to remove
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo4 $137 }gfé’-\ﬁﬁTpsrgpe(itobtai n project closure. Start LTM for the
Not Required | © LTM 0 0 1 $0 $0 $130 $125|| FY05 $0
Total Number of Sites 3 Total $3,735 $131 $569 $125 || FY 99-1999** $1,224

‘ ARMY - DESERET CHEMICAL DEPOT / UT821382026500

Progressin FY98

Submitted revised findl CMS WP to UDEQ. Received
Siteswith Response Complete 11 Investigation 12 15 0 TECH $12,980 $256 $294 $0 | Fyo1 $720|| UDEQ comments for Known Releases SWMUs CMS
Report and DD. Completed Group 2 Suspected Releases
High 6 Interim Actions 4(4) 0(0) $254 $0 $0 $0 FY02 go73|| CMS report, Group 3 Suspected Releases Phase 2 RFI
e report.
Sitesin Medium 7 Design 2 0 15 CONT $156 $0 $0 $572 e
Progress FY03 $167|[ Progress Planned for FY99-FY 00
Low 3 RA-C 1 1 15 CONT $265 $265 $0 $249 o . . ]
-Reative Risk $89 Additional field work isrequired to be done for group 3
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $451 $1 FYo4 SWMUs. RFI Phase 2 reports for groups 2 and 3 will be
completed, aswell as CMS reports and DD for known
Not Required 0 LTM 0 2 0 $1,105 $201 $0 $206 || FYO5 $845 | releases and group 2 SWMUSs.
Total Number of Sites 27 Total $14,760 $722 $745 $1,118 || FY99-2016** $217,204
‘ ARMY - DUGWAY PROVING GROUND / UT821382028300 Progressin FY98
Initiated IRA at 9 (Treatability Study), 158/162, 99,and 122.
Siteswith Response Complete 75 Investigation 79 126 0 REG $30,093 $4,482 $5,976 $3,700|| pyo1 $14,464 || Completed IRA at 59. Initiated RD/RA at
_ _ " ’ 2,9,33,34,36,37,38,40,42,43,51,55,58,63,128, 130. Initited
o High 46 Interim Actions 79(86) 2(2) REG $17,632 $202 $85 $0 EYO02 $13515 RI/FSat 47.
Sitesin Medium 33 Design 2 12 83 REG $4,601 $3,809 $1,225 $500
Progress 0 1 96 REG $20,077 $2,690 $4,139 $8,937 FY0s S16.808 | Pr ogress Planned for FY99-FY00
_Relative Risk Low s RA-C : i i i ¢17 226 ] "2 IRA @ 51. Complete IRA SWMLIS 158/162,09,1774
Category NotEvduaed | 16 | RA-O(LTO) 0 0 3% $0 $0 $0 $5|| FY04 1228] 9. Continue RD/RA _
$13516 2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130. Continue
Not Required 0 LTM 0 0 0 $1,710 $704|  s1.045|  $1,045| FYOS : RD/RA 2,9,33,34,36,37,38,40,42,43,51,58,63,128& 130.
Continue RFI phase 2 and GW monitoring. Obtain UDEQ
Total Number of Sites 205 Total $74,113 $11,887 $12,470 $14,187 || FY 99-2045** $264,641 || approval of

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ ARMY - GREEN RIVER TEST SITE / UT821382263800

Progressin FY98

Conducted prelim. sampl. activ. sev. areas to deter. presence
Siteswith Response Complete 3 Investigation 3 21 0 FUND $1,055 $987 $0 $1,050 || pyo1 $1,071 || of haz. mat. Conducted asbes & bio. survys. Removed
! trnsfrmrs. Removed oil/wtr USTs. Completed PA IAW
High 0 Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0 EPA guidance doc. Developed & submittd Site Scoresheets
FYO02 $2,709 -
e w/Drft Narrative Rprt.
Sitesin Medium 3 Design 3 0 21 FUND $0 $0 $0 $0
Progress FYO03 $2,751|| Progress Planned for FY99-FY00
_Relative Risk Low 18 RA-C 3 0 24 FUND $0 $0 $0 $0 Based on review of PA, state of Utah will likely issuea
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 FYo04 $567 | [ Hswa Corrective Action Permit. If 0, WSMR will berqrd
to perform afull RFI for GRTS. Rgltry agency review
Not Required LTM 0 0 0 $0 $0 $0 $0 FY05 $1,155 comments for Draft PA rprt to be received FY 99. Pub.Ritns
program w/ Grn Rvr to cn
Total Number of Sites 24 Total $1,055 $987 $0 $1,050 || FY 99-2004** $12,453
’ ARMY - TOOELE ARMY DEPOT / UT 821382089400 RAB BRAC 1993 NPL Progressin FY98
Refer to page A-194.
Siteswith Response Complete 17 Investigation 18 42 0 FUND $41,454 $110 $1,072 $0 | Fyo1 $4,681
o High 17 | Interim Actions 11(14) 0(0) $741 $66 $0 $0 EY02 $4,857
Sitesin Medium 12 Design 3 0 42 FUND $3,543 $574 $1,161 $1,624
Progress FYO03 $4,885|| Progress Planned for FY99-FY00
Low 12 RA-C 3 0 42 FUND $27,095 $2,889 $1,276 $5,324
-Rdative Risk FYO4 $4278 Refer to page A-194.
Category Not Evaluated 1 RA-O (LTO) 0 1 3 $6,609 $2,423 $2,662 $1,393 k
Not Required 1 LTM 0 1 0 $1,261 $386 $300 $275[| FY05 $4,387
Total Number of Sites 60 Total $80,703 $6,448 $6,471 $8,616 || FY 99-2037** $92,749
’ AIR FORCE - HILL AIR FORCE BASE / UT 857172435000 RAB NPL Progressin FY98
Refer to page A-95.
Sites with Response Complete 63 Investigation 80 17 8 REG $46,730 $2,748 $2,365 $1,977 || pyo1 $7,145
o High 13 Interim Actions 25(44) 11(28) TECH $17,975 $2,367 $5,334 $8,745 EY02 $6,173
Sitesin Medium 6 Design 15 7 6 TECH $17,259 $205 $0 $0
Progress FYO03 $5,542| Progress Planned for FY99-FY00
Low 16 RA-C 25 3 13 CONT $18,024 $2,652 $260 $2,559
-Rdative Risk FYO4 $6.972 Refer to page A-95.
Category Not Evaluated 0 RA-O (LTO) 16 5 22 $9,239 $2,099 $712 $715 !
Not Required | 7 LTM 9 5 30 $6,047]  $1,511 $82 $80|[ FYO5 $6,883
Total Number of Sites 105 Total $115,274 $11,582 $8,753 $14,076 || FY 99-2047** $196,195
‘ AIR FORCE - SALT LAKE CITY INTERNATIONAL AIRPORT / UT857282592700 Progressin FY98
Continued groundwater monitoring on sites 8 and 10. The
Siteswith Response Complete 6 Investigation 8 2 0 $2,991 $0 $0 $0 EYo1 $100 Remedial Investigation at sites 1 and 2 continued.
o High 0 Interim Actions 1) 0(0) $0 $0 $0 $0 EY02 $50
Sitesin Medium 2 Design 0 0 2 $0 $0 $0 $22
Progress FYO03 $100|| Progr ess Planned for FY99-FY00
Low 0 RA-C 0 0 2 $0 $0 $0 $0 ) — :
~ i 1 No Further Action Determinations commence on sites 1 and
Relative Risk FYO04 $386 i ix s
Category Not Evaluated 0 RA-O (LTO) 0 0 2 $0 $0 $0 $0 2. Funding shortfalls have delayed well closures at six sites.
Groundwater monitoring continues at sites 8 and 10. Pursue
Not Required 2 LTM 0 2 2 $36 $0 $0 o4 [[FYO5 $85 | closeouts on sites 3, 4, 5, 6, 7 and 9.
Total Number of Sites 10 Total $3,077 $0 $0 $76 || FY 99-2015** $1,494

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of Installations with FY 99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY98 FY99 FY00 ) o ’
| | Impactin | Incurred | Funds | Execution | Planning Estimated Costs Additional Progress I nformation
Phase . : Fyos* | Thru |Obligated | Planned | Estimate By Fiscal Year
Sites (Actions) Fyes | ($000) | ($000) | ($000) ($000)
($000)

’ DEFENSE LOGISTICS AGENCY - DDOU OGDEN / UT897154985500 RAB BRAC 1995 NPL Progressin FY98
Refer to page A-44.
Siteswith Response Complete 85 Investigation 93 13 0 $15,161 $5,838 $0 $0|| Fyo1 $1,615
o High 5 Interim Actions 4(5) 3(3) $300 $0 $0 $0 EY02 $1.707
Sitesin Medium 7 Design 19 3 1 $3,136 $0 $0 $0
Progress FY03 $1,557 || Progress Planned for FY99-FY00
Low 4 RA-C 19 2 14 $26,966 $0 $7,958 $0
_Relative Risk FY04 $1.206 Refer to page A-44.
Category NotEvaluated | 2 | RA-O(LTO) 0 3 3 $1,889 $907 $1,379 $0 '
NotRequired | 3 LTM 0 0 2 $64 $0 $122 $0]| FY05 $856
Total Number of Sites 106 Total $47,516 $6,745 $9,459 $0 || FY 99-2015** $22,056
’ FORMERLY USED DEFENSE SITES- WENDOVER AF AUX FLD / UT89799F503900 Progressin FY98
Siteswith Response Complete | 0 Investigation 2 0 1 $6 $0 $0 $0|| Fyo1 $22
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 $10
Sitesin Medium 0 Design 0 1 2 $6 $0 $0 $0
Progress FYO03 $43 | Progress Planned for FY99-FY00
Low 0 RA-C 0 0 3 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 2 RA-O (LTO) 0 0 1 $0 $0 $0 $0
NotRequired | 1 LTM 0 0 1 $0 $0 $0 $0]| FY05 $0
Total Number of Sites 3 Total $12 $0 $0 $0 || FY 99-2018** $13,251
’ FORMERLY USED DEFENSE SITES- WENDOVER BOMB & GUN RG / UT89799F805200 Progressin FY98
Siteswith Response Complete | 0 Investigation 1 1 1 $7 $0 $0 $0|| Fyo1 $54
o High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0 EY02 81
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $0
Progress FYO03 $0(| Progress Planned for FY99-FY00
o Low 0 RA-C 0 0 2 $0 $0 $0 $0
-Relative Risk FY04 $0
Category Not Evaluated 1 RA-O (LTO) 0 0 0 $0 $0 $0 $0
Not Required | 2 LTM 0 0 0 $0 $0 $0 $0|| FYO05 $0
Total Number of Sites 3 Total $7 $0 $0 $0 || FY 99-2021** $13,472
\ermont
‘ AIR FORCE - BURLINGTON INTERNATIONAL AIRPORT / VT157282429400 Progressin FY98
A Remedial Investigation and Feasibility Study continued at
Siteswith Response Complete 0 Investigation 0 4 0 $2,162 $462 $4 $0 EYo1 $6.378 siteland 2. Interim cleanup and construction oversight
- - - ! contracts were awarded for sites 3 and 4.
o High 4 Interim Actions 0(0) 3(3) $830 $828 $0 $0 EY02 $399
Sitesin Medium 0 Design 0 0 4 $350 $0 $0 $87
Progress FYO03 $905|| Progr ess Planned for FY99-FY00
o Low 0 RA-C 0 0 4 $323 $0 $0 $0 c the Interim Remedial Action indludi
-Relatlve RlSk FY04 $424 omme_nce e In _erlm em I |_0n_|nc uaing .
Category Not Evaluated 0 RA-O (LTO) 0 0 4 $0 $0 $0 $0 de\(elopl ng_lhe design criteriaand beginning the construction
action for sites 3 and 4.
Not Required | 0 LTM 0 0 4 $0 $0 $0 $0|| FYO05 $424
Total Number of Sites 4 Total $3,665 $1,290 $4 $87 || FY 99-2014** $9,989

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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